

# DRAWING REVISION LOG



**JOB NAME:** Clear Choice

| SET ISSUE DATE: |             | 3/31/2008                                                                                                                                                                                                          |                  |
|-----------------|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|
| Sheet #         | Date Issued | Explanation                                                                                                                                                                                                        | Made by          |
| 1.0             | 3/31/08     | Revised Drawing Index. Added Drawings F.3.1, 2.8.A, 4.9, 4.9.1 & 4.9.2                                                                                                                                             | Architect        |
| F.2             | 3/31/08     | Added and moved floor drains and updated location dimensions.                                                                                                                                                      | Client           |
| F.3.1           | 3/31/08     | Added new Drawing, Equipment Room Isolated Concrete Slab Plan. Added isolation pad details                                                                                                                         | Client           |
| 2.3             | 3/31/08     | Removed tenant space MSS and associated buildout materials                                                                                                                                                         | Client           |
| 2.3.A           | 3/31/08     | Removed Clear Choice Second Floor man door #901A.                                                                                                                                                                  | Architect        |
| 2.3.1           | 3/31/08     | Revised Clear Choice Massage Room #136 wall type. Install sound barrier board under drywall. Revised exterior stamped concrete patio finishes with alternative stain colors. Revised demising wall wall type tags. | Client/Architect |
| 2.3.2           | 3/31/08     | Removed Clear Choice Second Floor man door #901A.                                                                                                                                                                  | Client           |
| 2.3.3           | 3/31/08     | Removed Cleveland Eye Clinic's slider door and replaced with 5'-0"x7'-0" aluminum and glass door pair - door #302A.                                                                                                | Client           |
| 2.3.4           | 3/31/08     | Revised Surgery Center Nurses Station #411 window length from 10'-0" long to 8'-0" long. Added sound barrier board behind finished drywall in Equipment Room #700.                                                 | Client           |
| 2.3.5           | 3/31/08     | Removed entire MSS tenant space and revised to Vacant Space #600.                                                                                                                                                  | Client           |
| 2.4             | 3/31/08     | Removed entire MSS tenant space finished ceiling.                                                                                                                                                                  | Client           |
| 2.4.6           | 3/31/08     | Removed entire MSS tenant space finished ceiling.                                                                                                                                                                  | Client           |
| 2.5             | 3/31/08     | Revised Clear Choice Door Schedule. Revised door type for door #131B. Revised Clear Choice Finish Schedule. Revised ACT-3 and added note #7.                                                                       | Client/Architect |
| 2.5.1           | 3/31/08     | Revised door #405B & #302A.                                                                                                                                                                                        | Client/Architect |
| 2.5.2           | 3/31/08     | Removed all MSS tenant space doors #601A, 601B, 602A, 604A, 605A, 606A & 607A. Removed Clear Choice Second Floor #901A. Added Finish Schedule note #2.                                                             | Client/Architect |
| 2.8             | 3/31/08     | Revised Clear Choice counter and cabinet details.                                                                                                                                                                  | Client/Architect |
| 2.8.A           | 3/31/08     | Added new Drawing and Clear Choice Beverage Center counter and cabinets.                                                                                                                                           | Client/Architect |
| 2.8.1           | 3/31/08     | Revised Cleveland Eye Clinic counter and cabinet details                                                                                                                                                           | Client/Architect |
| 2.8.2           | 3/31/08     | Revised Surgery Center counter and cabinet details. Revised interior window details.                                                                                                                               | Client/Architect |
| 4.1             | 3/31/08     | Revised Section A. Added hardie board fascia band material at tower storefront                                                                                                                                     | Architect        |
| 4.3.1           | 3/31/08     | Revised Section A. Added hardie board fascia band material at tower storefront                                                                                                                                     | Architect        |
| 4.4             | 3/31/08     | Revised Section A and details B & C. Added hardie board fascia band material at tower storefront                                                                                                                   | Architect        |
| 4.4.1           | 3/31/08     | Revised Section A, cedar beam connection method.                                                                                                                                                                   | Architect        |

|       |         |                                                                                                                                                                                                                                                                                     |                  |
|-------|---------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|
| 4.6.1 | 3/31/08 | Revised Section A, cedar beam connection method.                                                                                                                                                                                                                                    | Architect        |
| 4.6.3 | 3/31/08 | Revised Section A, cedar beam connection method.                                                                                                                                                                                                                                    | Architect        |
| P.1   | 3/31/08 | Removed MSS tenant space toilet room fixtures, mop basin and drinking fountain and all associated plumbing. Added floor drain under new ice machine in Nurses Station in Surgery Center. Added floor drain in Post Op Room for future fish tank. Added tag notes N, O, P & Q.       | Client           |
| P.2   | 3/31/08 | Removed domestic supply water piping to MSS tenant space. Added supply water piping to Nurses Station under counter ice machine. Added supply water piping to Post Op Room for future fish tank. Added tag notes X, Y, Z, & AA. Added under counter dish washer to Staff Room #312. | Client/Architect |
| P.3   | 3/31/08 | Added sanitary piping on the Clear Choice second floor for future toilet rooms.                                                                                                                                                                                                     | Client           |
| P.4   | 3/31/08 | Added wash box WB-1 to schedule for Post Op Room future fish tank.                                                                                                                                                                                                                  | Client           |
| P.5   | 3/31/08 | Revised piping isometric                                                                                                                                                                                                                                                            | Client/Architect |
| M.1   | 3/31/08 | Removed MSS tenant space duct work.                                                                                                                                                                                                                                                 | Client/Architect |
| M.2   | 3/31/08 | Removed MSS tenant space duct work.                                                                                                                                                                                                                                                 | Client/Architect |
| E.1   | 3/31/08 | Removed MSS tenant space permanent lighting and replaced it with temporary space lighting.                                                                                                                                                                                          | Client           |
| E.1.A | 3/31/08 | Added power, conduit and circuits for monument signs                                                                                                                                                                                                                                | Architect        |
| E.2   | 3/31/08 | Removed power to MSS tenant space                                                                                                                                                                                                                                                   | Client/Architect |
| E.3   | 3/31/08 | General revision to Surgery Center                                                                                                                                                                                                                                                  | Architect        |
| E.4   | 3/31/08 | Added power to Nurses Station under counter ice machine.                                                                                                                                                                                                                            | Client/Architect |
| E.5   | 3/31/08 | Cleveland Eye Clinic general revision                                                                                                                                                                                                                                               | Architect        |
| E.6   | 3/31/08 | Added power to Cleveland Eye Clinic Staff Room #312 for under counter dishwasher.                                                                                                                                                                                                   | Client           |
| E.9   | 3/31/08 | Removed electrical panels in MSS tenant space                                                                                                                                                                                                                                       | Client/Architect |
| E.10  | 3/31/08 | Added light to Clear Choice Second Floor Elevator Equipment Room                                                                                                                                                                                                                    | Architect        |
| E.11  | 3/31/08 | Revised Single Line Diagram. Revised Bldg. Load Analysis chart                                                                                                                                                                                                                      | Architect        |
| E.12  | 3/31/08 | Revised Electrical Panels, HVH, LVH, LV2 & LV3.                                                                                                                                                                                                                                     | Architect        |
| E.13  | 3/31/08 | Removed MSS panel HV4                                                                                                                                                                                                                                                               | Architect        |
| E.14  | 3/31/08 | Revised Fire Alarm System Riser Diagram                                                                                                                                                                                                                                             | Architect        |