

Current Drawing Log

Geis Companies

Date: 8/5/2008

08-00-653 Great Gatherings(Annapolis MD)

Number	Title	Date	Revision	Sketch	Comments
Architectural					
C.3	HVAC COORDINATION PLAN	7/23/08			
1.0A	CODE DATA SHEET	7/11/08			
1.0	TITLE SHEET	7/11/08			
2.0	OVERALL BUILDING FLOOR PLAN	7/11/08			
2.1	DEMOLITION PLAN	7/11/08			
2.2	FLOOR PLAN	8/1/08			
2.2.1	FIXTURE LAYOUT PLAN	8/1/08			
2.3	FLOOR FINISH PLAN	8/1/08			
2.3.1	WALL DECORATION PLAN	8/1/08			
2.3.2	FINISH SPECIFICATIONS	7/11/08			
2.3.3	FINISH SPECIFICATIONS	7/11/08			
2.4	REFLECTED CEILING PLAN	7/11/08			
2.4.1	SOFFIT DETAILS	7/11/08			
2.5	DOOR SCHEDULE & ENLARGED TOILET ROOM DETAILS	8/1/08			
2.6	FIXTURE MOUNTING DETAILS	7/11/08			
2.7	WALL DETAILS	7/11/08			
3.1	BUILDING ELEVATION & ENTRY DETAILS	8/1/08			
3.2	INTERIOR ELEVATIONS & DETAILS	8/1/08			
3.3	INTERIOR ELEVATIONS & DETAILS	7/11/08			
3.4	INTERIOR ELEVATIONS & DETAILS	7/11/08			
3.5	DISPLAY WALL DETAILS	7/11/08			

Current Drawing Log

Geis Companies

Date: 8/5/2008

08-00-653 Great Gatherings(Annapolis MD)

Number	Title	Date	Revision	Sketch	Comments
Architectural					
3.6	BAR STOOL DISPLAY AND DETAILS	7/11/08			
3.7	GAMES DISPLAY AND DETAILS	7/11/08			
5.1	CASHWRAP DETAILS	7/11/08			
5.2	BACKWRAP DETAILS	7/11/08			
5.3	CUE ACCESSORY DETAILS	7/11/08			
SP.1	SPECIFICATIONS	7/11/08			
Electrical					
E.0	ELECTRICAL DEMOLITION PLAN	7/11/08			
E.1	LIGHTING PLAN	8/1/08			
E.2	POWER PLAN	8/1/08			
E.3	ELECTRICAL SCHEDULE, LEGEND & NOTES	7/24/08			
E.4	ELECTRICAL PANEL SCHEDULES	8/1/08			
HVAC					
M.1	HVAC SCHEDULES, NOTES & ASHRAE	8/1/08			
M.2	MECHANICAL DEMOLITION PLAN	6/20/08			
M.3	MECHANICAL HVAC PLAN AREA "A"	6/20/08			
M.4	MECHANICAL HVAC PLAN AREA "B"	6/20/08			
M.5	MECHANICAL HVAC PLAN AREA "C"	8/1/08			
M.6	MECHANICAL HVAC PLAN AREA "D"	6/20/08			
M.7	MECHANICAL SPECIFICATIONS	6/20/08			
M.8	CODE COMPLIANCE DATA	6/20/08			

Current Drawing Log

Geis Companies

Date: 8/5/2008

08-00-653 Great Gatherings(Annapolis MD)

Number	Title	Date	Revision	Sketch	Comments
Plumbing					
P.1	OVERALL PLUMBING PLAN	7/11/08			
P.2	ENLARGED PLUMBING PLAN	7/11/08			