

DRAWING REVISION LOG

JOB NAME: PCC Airfoils



SET ISSUE DATE:		3/28/2008	
Sheet #	Date Issued	Explanation	Made by
1.0	03/28/08	Revised Drawing Index. Added sheet 4.5.1	Architect
2.3	03/28/08	Added man door #206A to Ceramic Lab west wall @ 12'-0" a.f.f. for access to mezzanine platform. Added notes #1 & #2. Moved location of wall sections cuts.	Architect/Client
2.5	03/28/08	Revised Door Schedule - added man door #206A.	Client
2.5.1	03/28/08	Revised Finish Schedule - changed Dip Room and Dry Room finishes. Added finish notes #9, #10 & #11.	Architect
4.5	03/28/08	Revised Walls Sections B, C & D	Architect
4.5.1	03/28/08	Added new drawing and new section cut @ the Ceramic Lab Room	Architect
M.1	03/28/08	Extended supply air duct and diffusers from Dip Room into Ceramic Lab Room	Architect
E.5	03/28/08	Revised location of outlets and phone jacks in the Open Office #139	Client