

DRAWING REVISION LOG



JOB NAME: PCC Airfoils

SET ISSUE DATE:		3/20/2008	
Sheet #	Date Issued	Explanation	Made by
1.0	03/20/08	Revised Drawing Index. Added sheet 2.3.3	Architect / Client
2.3.1	03/20/08	Reduced width of Conference Room 1 #145.	Client
2.3.2	03/20/08	Removed wall finishes, furred out precast walls w/ studs and gyp. Bd. From Mezzanine level	Architect
2.3.3	03/20/08	Added sheet. Located (4) 6'x8' gyp. Bd. Wall openings on North side of Wax Injection Delivery Area.	Architect
2.4	03/20/08	Revised Conference Room 1 #145 acoustic tile ceiling and soffit widths due to decreased room width.	Client
E.4	03/20/08	Added receptacle for (2) water heater tanks. Added location for Floor Scrubber. (Venditti to determine power requirements to charge floor scrubber equipment.)	Architect